
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   1 of 27

Nebraska Department of Roads Date: 01.08.2016

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 09.16.2013

09.23.2013

11.04.2013

Date Let:

WAHOO BYPASS

09.05.2013

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 11.04.2013

11.10.2015Date Project Completion:

Counties

SAUNDERS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

11801  000 S-77-2(1025) 077 92.33 95.05 GR CONC PAVE CULV SEED
BR GDRL ELEC
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Nebraska Department of Roads Date: 01.08.2016

$13,512,332.73

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $13,401,663.35 $13,399,115.20 $2,548.15
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $13,401,663.35 $13,399,115.20 $2,548.15
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $13,401,663.35 $13,399,115.20 $2,548.15

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $-21,850.00 $-21,850.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-10,432.42 $-10,432.42 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$32,282.42 $.00

Payment

-$32,282.42

$13,369,380.93 $13,366,832.78 $2,548.15

$.00 $.00 $.00

99%

% Time Comp

% Dollar Comp

99%

$13,138,450.19

01.06.2016 01.06.2016

01.06.2016

Traudt, Bob

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

01.07.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 01.07.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      40,000.00 1.000 40,000.00

1.000 40,000.00

1.000 40,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      416.00 10.000 4,160.00

10.000 4,160.00

32.000 13,312.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      6,235.00 1.000 6,235.00

1.000 6,235.00

1.000 6,235.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.00      2.30 443,441.000 1,019,914.30

460,537.000 1,059,235.10

460,537.000 1,059,235.10

0.000 0.00

0004

CY  EXCAVATION
0004 

1011.00      30.00 1,231.000 36,930.00

1,231.000 36,930.00

976.000 29,280.00

93.000 2,790.00

0005

MGALWATER
0005 

1012.00      104.00 89.000 9,256.00

89.000 9,256.00

89.000 9,256.00

0.000 0.00

0006

EACHRIGHT-OF-WAY MARKERS
0006 

1016.00      390.00 30.000 11,700.00

30.000 11,700.00

0.000 0.00

0.000 0.00

0007

EACHRE-ESTABLISH PROPERTY CORNER
0007 

1016.01      390.00 45.000 17,550.00

45.000 17,550.00

84.000 32,760.00

0.000 0.00

0008

EACHESTABLISH PROPERTY CORNER
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1041.00      0.50 312,567.000 156,283.50

312,567.000 156,283.50

221,685.220 110,842.62

0.000 0.00

0009

SY  SALVAGING AND PLACING TOPSOIL
0009 

1101.00      4.20 8,878.000 37,287.60

8,878.000 37,287.60

8,732.406 36,676.11

0.002 0.01

0010

SY  REMOVE PAVEMENT
0010 

1143.00      10.40 36.000 374.40

36.000 374.40

36.000 374.40

0.000 0.00

0011

LF  REMOVE DRIVEWAY CULVERT PIPE
0011 

1300.24      23.30 76.000 1,770.80

76.000 1,770.80

76.000 1,770.80

0.000 0.00

0012

LF  24" DRIVEWAY CULVERT PIPE

TYPE 3,4,5 OR 6

0012 

1300.30      31.50 156.000 4,914.00

156.000 4,914.00

156.000 4,914.00

0.000 0.00

0013

LF  30" DRIVEWAY CULVERT PIPE

TYPE 3,4,5 OR 6

0013 

1300.36      37.20 68.000 2,529.60

68.000 2,529.60

68.000 2,529.60

0.000 0.00

0014

LF  36" DRIVEWAY CULVERT PIPE

TYPE 3,4,5 OR 6

0014 

1405.00      10.40 36.000 374.40

36.000 374.40

36.000 374.40

0.000 0.00

0015

LF  RELAYING DRIVEWAY CULVERT PIPE
0015 

1701.24      21.20 365.000 7,738.00

365.000 7,738.00

365.000 7,738.00

0.000 0.00

0016

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0016 

1701.36      31.60 72.000 2,275.20

0.000 0.00

0.000 0.00

0.000 0.00

0017

LF  36" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4035.25      130.00 2.000 260.00

2.000 260.00

2.000 260.00

0.000 0.00

0018

EACHREMOVE AND SALVAGE FLARED-END
SECTION

0018 

4050.01      7.30 285.000 2,080.50

142.000 1,036.60

142.000 1,036.60

0.000 0.00

0019

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0019 

4100.06      286.00 4.500 1,287.00

4.500 1,287.00

7.900 2,259.40

0.000 0.00

0020

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0020 

4150.00      2.60 460.000 1,196.00

460.000 1,196.00

1,052.000 2,735.20

0.000 0.00

0021

LB  REINFORCING STEEL FOR HEADWALL
0021 

4360.18      142.00 6.000 852.00

6.000 852.00

6.000 852.00

0.000 0.00

0022

EACH18" METAL FLARED-END SECTION
0022 

4360.24      188.00 5.000 940.00

5.000 940.00

5.000 940.00

0.000 0.00

0023

EACH24" METAL FLARED-END SECTION
0023 

4362.24      78.00 2.000 156.00

2.000 156.00

2.000 156.00

0.000 0.00

0024

EACHINSTALL 24" METAL FLARED-END SECTION
0024 

7390.00      775.00 1.000 775.00

1.000 775.00

0.000 0.00

0.000 0.00

0025

EACHREMOVE SIGN AND POST
0025 

L006.00      135.00 67.000 9,045.00

67.000 9,045.00

64.052 8,647.03

-0.356 -48.06

0026

ACRECOVER CROP SEEDING
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.30 8,764.000 11,393.20

8,764.000 11,393.20

21,203.182 27,564.14

0.000 0.00

0027

SY  EROSION CONTROL, CLASS 1D
0027 

L019.20      3.80 7,459.000 28,344.20

7,459.000 28,344.20

9,492.889 36,072.98

0.000 0.00

0028

SY  EROSION CONTROL, CLASS 2A
0028 

L020.50      85.00 135.000 11,475.00

135.000 11,475.00

0.000 0.00

0.000 0.00

0029

SY  TRANSITION MAT
0029 

L021.51      2.30 3,151.000 7,247.30

3,151.000 7,247.30

2,217.700 5,100.71

1.000 2.30

0030

LF  EROSION CHECKS, TYPE WATTLE
0030 

L022.11      2.30 5,619.000 12,923.70

5,619.000 12,923.70

0.000 0.00

0.000 0.00

0031

LF  FABRIC SILT FENCE-LOW POROSITY
0031 

L032.56      23.00 1,000.000 23,000.00

1,000.000 23,000.00

1,402.570 32,259.11

0.000 0.00

0032

CY  SLASH MULCH GRINDING
0032 

P300.24      23.00 76.000 1,748.00

76.000 1,748.00

76.000 1,748.00

0.000 0.00

0033

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0033 

P402.18      17.00 189.000 3,213.00

189.000 3,213.00

225.000 3,825.00

8.000 136.00

0034

LF  18" CULVERT PIPE, TYPE 3,4,5 OR 6
0034 

P402.24      23.00 81.000 1,863.00

89.000 2,047.00

89.000 2,047.00

0.000 0.00

0035

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1905.00      318.09 0.000 0.00

1.000 318.09

1.000 318.09

0.000 0.00

4016

LS  MATERIAL DELIVERED NOT INCORPORATED

(24" X 18' DROP CULVERT PIPE STA. 2019+00
RT)

4016 

1905.00      1,659.45 0.000 0.00

1.000 1,659.45

1.000 1,659.45

0.000 0.00

4017

LS  MATERIAL DELIVERED NOT INCORPORATED

(36" X 72' DRIVEWAY CULVERT PIPE STA.
425+12.90 RT)

4017 

2017.01      45.40 0.000 0.00

288.000 13,075.20

288.000 13,075.20

0.000 0.00

4023

CY  CRUSHED ROCK

(WITH GEOGRID)

4023 

L019.15      1.89 0.000 0.00

5,137.778 9,710.40

6,001.778 11,343.36

0.000 0.00

4024

SY  EROSION CONTROL, CLASS 1F
4024 

Contracted 1,477,091.70

Current 1,538,040.54

In place 1,507,197.30

This Estimate 2,880.25

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      350,000.00 1.000 350,000.00

1.000 350,000.00

1.000 350,000.00

0.000 0.00

0036

LS  MOBILIZATION
0036 

1020.06      52.00 152.000 7,904.00

152.000 7,904.00

152.000 7,904.00

0.000 0.00

0037

EACHFLEXIBLE POST DELINEATOR
0037 

1020.20      36.00 4.000 144.00

4.000 144.00

4.000 144.00

0.000 0.00

0038

EACHINSTALL CHEVRONS
0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2001.03      11.00 247.000 2,717.00

247.000 2,717.00

1,058.130 11,639.43

0.000 0.00

0039

TON GRAVEL SURFACE COURSE
0039 

2009.10      451.00 7.610 3,432.11

7.610 3,432.11

24.870 11,216.37

0.000 0.00

0040

STA GRAVEL EMBEDMENT
0040 

2010.03      24.00 200.000 4,800.00

200.000 4,800.00

970.550 23,293.20

0.000 0.00

0041

TON CRUSHED ROCK SURFACE COURSE
0041 

2020.00      73.00 18.000 1,314.00

18.000 1,314.00

18.000 1,314.00

0.000 0.00

0042

SY  SPECIAL SURFACE COURSE FOR MAILBOX
TURNOUTS

0042 

2021.05      99.00 2.000 198.00

2.000 198.00

1.000 99.00

0.000 0.00

0043

EACHREMOVE AND RESET MAILBOX
0043 

3017.40      26.50 18,675.000 494,887.50

18,278.000 484,367.00

18,255.298 483,765.41

0.000 0.00

0044

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0044 

3075.52      37.00 1,725.000 63,825.00

1,725.000 63,825.00

2,406.541 89,042.02

0.000 0.00

0045

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0045 

3075.56      30.50 126,377.000 3,854,498.50

0.000 0.00

0.000 0.00

0.000 0.00

0046

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0046 

3300.50      17,500.00 1.000 17,500.00

1.000 17,500.00

1.000 17,500.00

0.000 0.00

0047

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4763.26      350.00 4.000 1,400.00

7.000 2,450.00

7.000 2,450.00

0.000 0.00

0048

EACHUNDERDRAIN HEADWALL
0048 

4764.35      6.40 6,208.000 39,731.20

10,018.000 64,115.20

10,018.000 64,115.20

0.000 0.00

0049

LF  4" PERFORATED PIPE UNDERDRAIN
0049 

7500.43      360.00 2.000 720.00

2.000 720.00

2.000 720.00

0.000 0.00

0050

EACHARROW, PREFORMED PAVEMENT MARKING,
TYPE 4 GROOVED

0050 

7515.36      1.40 63,000.000 88,200.00

63,000.000 88,200.00

67,593.000 94,630.20

0.000 0.00

0051

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0051 

7515.37      1.30 750.000 975.00

750.000 975.00

721.000 937.30

0.000 0.00

0052

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0052 

7515.38      11.00 1,450.000 15,950.00

1,450.000 15,950.00

1,311.900 14,430.90

0.000 0.00

0053

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0053 

7515.39      9.00 350.000 3,150.00

350.000 3,150.00

754.100 6,786.90

0.000 0.00

0054

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0054 

7516.35      1.40 45,000.000 63,000.00

45,000.000 63,000.00

39,553.000 55,374.20

0.000 0.00

0055

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0055 

8022.00      196.00 2,750.815 539,159.74

2,750.815 539,159.74

1,619.520 317,425.92

0.000 0.00

0056

TON HYDRATED LIME
0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8029.25      4.80 144,940.000 695,712.00

144,940.000 695,712.00

143,311.911 687,897.17

0.000 0.00

0057

SY  FOUNDATION COURSE

4"

0057 

8060.05      125.00 185.000 23,125.00

185.000 23,125.00

207.000 25,875.00

0.000 0.00

0058

EACHGRANULAR SUBDRAIN
0058 

8101.50      3.20 144,940.000 463,808.00

144,940.000 463,808.00

143,311.911 458,598.11

0.000 0.00

0059

SY  STABILIZED SUBGRADE

TYPE LIME

0059 

9009.86      23.60 19,590.000 462,324.00

264.000 6,230.40

335.110 7,908.60

0.000 0.00

0060

SY  SURFACING 6"
0060 

9009.87      31.60 6,080.000 192,128.00

6,080.000 192,128.00

6,093.869 192,566.26

0.000 0.00

0061

SY  SURFACING 8"
0061 

9034.00      5.30 1,027.000 5,443.10

1,027.000 5,443.10

1,027.000 5,443.10

0.000 0.00

0062

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0062 

9111.00      45.50 644.000 29,302.00

644.000 29,302.00

2,417.000 109,973.50

-7.400 -336.70

0063

MGALWATER
0063 

9170.00      67.00 390.006 26,130.40

390.006 26,130.40

396.406 26,559.20

0.000 0.00

0064

STA EARTH SHOULDER CONSTRUCTION
0064 

9173.20      1.65 7,805.000 12,878.25

7,805.000 12,878.25

8,601.520 14,192.50

0.000 0.00

0065

SY  SUBGRADE PREPARATION
0065 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9185.77      29.10 328.940 9,572.15

328.940 9,572.15

315.490 9,180.76

0.000 0.00

0066

STA RUMBLE STRIPS, CONCRETE
0066 

9188.50      18.00 336.000 6,048.00

336.000 6,048.00

389.562 7,012.12

0.000 0.00

0067

SY  SURFACING UNDER GUARDRAIL
0067 

8022.30      108.50 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4001

TON CEMENT KILN DUST
4001 

8101.52      2.80 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4002

SY  STABILIZED SUBGRADE

(REVISED PRICE)

4002 

3017.41      55.85 0.000 0.00

397.000 22,172.45

385.710 21,541.90

0.000 0.00

4005

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

14"

4005 

9009.86      26.35 0.000 0.00

19,326.000 509,240.10

19,102.522 503,351.46

0.000 0.00

4007

SY  SURFACING 6"

(MODIFIED)

4007 

3075.56      30.83 0.000 0.00

126,377.000 3,896,202.91

125,002.389 3,853,823.66

0.000 0.00

4015

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

(REVISED PRICE)

4015 

3040.14      68.00 0.000 0.00

89.560 6,090.08

86.460 5,879.28

0.000 0.00

4022

SY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

4022 

4763.38      22.00 0.000 0.00

6.000 132.00

6.000 132.00

0.000 0.00

4026

EACH4" RODENT GUARD
4026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3300.60      0.83 0.000 0.00

45,645.334 37,885.63

45,645.334 37,885.63

0.000 0.00

4031

SY  SMOOTHNESS INCENTIVE - CONCRETE
PAVEMENT

(N-BOUND DRIVING & PASSING)

4031 

3300.60      0.52 0.000 0.00

45,645.334 23,735.57

45,645.334 23,735.57

0.000 0.00

4032

SY  SMOOTHNESS INCENTIVE - CONCRETE
PAVEMENT

(S-BOUND DRIVING & PASSING)

4032 

Contracted 7,479,976.96

Current 7,679,757.10

In place 7,544,343.87

This Estimate -336.70

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      26,000.00 1.000 26,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0068

LS  MOBILIZATION
0068 0098 

1043.50      2.60 137.000 356.20

137.000 356.20

134.400 349.44

0.000 0.00

0069

SY  RIPRAP FILTER FABRIC
0069 

4002.00      2.90 500.000 1,450.00

500.000 1,450.00

500.000 1,450.00

0.000 0.00

0070

LB  CAST IRON COVER AND FRAME
0070 

4004.50      3.00 80,760.000 242,280.00

80,760.000 242,280.00

80,760.000 242,280.00

0.000 0.00

0071

LB  CAST IRON GRATE AND FRAME
0071 

4016.00      890.00 1.000 890.00

1.000 890.00

1.000 890.00

0.000 0.00

0072

EACHMANHOLE

AT STA. 489+56.80 LT

0072 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   7 of 27

Nebraska Department of Roads Date: 01.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4050.01      4.20 746.000 3,133.20

1,129.000 4,741.80

1,129.000 4,741.80

0.000 0.00

0073

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0073 

4051.01      7.30 5,139.000 37,514.70

5,193.000 37,908.90

5,193.000 37,908.90

0.000 0.00

0074

CY  EXCAVATION FOR BOX CULVERTS
0074 0099 

4101.06      338.00 437.710 147,945.98

522.410 176,574.58

522.410 176,574.58

0.000 0.00

0075

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0075 0100 

4105.59      530.00 180.800 95,824.00

180.800 95,824.00

180.800 95,824.00

0.000 0.00

0076

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0076 

4151.00      1.20 53,088.000 63,705.60

62,482.600 74,979.12

62,482.600 74,979.12

0.000 0.00

0077

LB  REINFORCING STEEL FOR BOX CULVERT
0077 0101 

4155.50      1.20 14,037.000 16,844.40

14,037.000 16,844.40

14,037.000 16,844.40

0.000 0.00

0078

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0078 

4310.18      316.00 13.000 4,108.00

13.000 4,108.00

13.000 4,108.00

0.000 0.00

0079

EACH18" FLARED-END SECTION
0079 

4310.24      379.00 2.000 758.00

4.000 1,516.00

4.000 1,516.00

0.000 0.00

0080

EACH24" FLARED-END SECTION
0080 

4310.30      485.00 2.000 970.00

2.000 970.00

2.000 970.00

0.000 0.00

0081

EACH30" FLARED-END SECTION
0081 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   7 of 27

Nebraska Department of Roads Date: 01.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4310.42      993.00 2.000 1,986.00

4.000 3,972.00

4.000 3,972.00

0.000 0.00

0082

EACH42" FLARED-END SECTION
0082 

4310.48      1,028.00 2.000 2,056.00

2.000 2,056.00

2.000 2,056.00

0.000 0.00

0083

EACH48" FLARED-END SECTION
0083 

4310.60      1,190.00 6.000 7,140.00

6.000 7,140.00

6.000 7,140.00

0.000 0.00

0084

EACH60" FLARED-END SECTION
0084 

4360.15      295.00 2.000 590.00

2.000 590.00

2.000 590.00

0.000 0.00

0085

EACH15" METAL FLARED-END SECTION
0085 

4900.25      134.00 108.000 14,472.00

108.000 14,472.00

113.000 15,142.00

0.000 0.00

0086

EACHCURB INLET SEDIMENT FILTER
0086 

6105.02      58.00 112.000 6,496.00

112.000 6,496.00

112.000 6,496.00

0.000 0.00

0087

TON ROCK RIPRAP, TYPE B
0087 

8010.03      59.00 114.200 6,737.80

135.930 8,019.87

124.140 7,324.26

0.000 0.00

0088

CY  CRUSHED ROCK FOR BASE COURSE
0088 0102 

P080.15      103.00 1,150.000 118,450.00

1,150.000 118,450.00

1,171.000 120,613.00

0.000 0.00

0089

LF  15" SLOTTED CULVERT PIPE, TYPE 3
0089 

P200.42      100.00 160.000 16,000.00

234.000 23,400.00

234.000 23,400.00

0.000 0.00

0090

LF  42" CULVERT PIPE, TYPE 2 OR 5
0090 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   8 of 27

Nebraska Department of Roads Date: 01.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P200.48      112.00 59.000 6,608.00

59.000 6,608.00

59.000 6,608.00

0.000 0.00

0091

LF  48" CULVERT PIPE, TYPE 2 OR 5
0091 

P200.60      166.00 443.000 73,538.00

443.000 73,538.00

443.000 73,538.00

0.000 0.00

0092

LF  60" CULVERT PIPE, TYPE 2 OR 5
0092 

P300.15      25.00 84.000 2,100.00

84.000 2,100.00

84.000 2,100.00

0.000 0.00

0093

LF  15" CULVERT PIPE, TYPE 3,4 OR 5
0093 

P400.24      41.00 138.000 5,658.00

246.000 10,086.00

246.000 10,086.00

0.000 0.00

0094

LF  24" CULVERT PIPE, TYPE 2,5,7 OR 8
0094 

P400.30      57.00 76.000 4,332.00

76.000 4,332.00

76.000 4,332.00

0.000 0.00

0095

LF  30" CULVERT PIPE, TYPE 2,5,7 OR 8
0095 

P700.18      27.00 5,295.000 142,965.00

5,295.000 142,965.00

5,299.000 143,073.00

0.000 0.00

0096

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0096 

P707.15      29.00 33.000 957.00

33.000 957.00

51.000 1,479.00

0.000 0.00

0097

LF  15" STORM SEWER PIPE, TYPE 3,4 OR 5
0097 

0030.40      22,100.00 0.000 0.00

1.000 22,100.00

1.000 22,100.00

0.000 0.00

4027

LS  MOBILIZATION

NEW  MOBILIZATION

4027 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   8 of 27

Nebraska Department of Roads Date: 01.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.40      3,900.00 0.000 0.00

1.000 3,900.00

1.000 3,900.00

0.000 0.00

4028

LS  MOBILIZATION

NEW MOBILIZATION

4028 

Contracted 1,051,865.88

Current 1,109,624.87

In place 1,112,385.50

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A  CULVERT AT STA. 428+69.26

0030.40      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0098

LS  MOBILIZATION
0103 

4051.01      5.20 740.000 3,848.00

740.000 3,848.00

740.000 3,848.00

0.000 0.00

0099

CY  EXCAVATION FOR BOX CULVERTS
0104 

4101.06      340.00 504.960 171,686.40

504.960 171,686.40

504.960 171,686.40

0.000 0.00

0100

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0105 

4151.00      1.20 55,533.000 66,639.60

55,533.000 66,639.60

55,533.000 66,639.60

0.000 0.00

0101

LB  REINFORCING STEEL FOR BOX CULVERT
0106 

8010.03      60.00 71.000 4,260.00

145.000 8,700.00

145.000 8,700.00

0.000 0.00

0102

CY  CRUSHED ROCK FOR BASE COURSE
0107 

Contracted 249,434.00

Current 253,874.00

In place 253,874.00

This Estimate 0.00

GROUP 4A  CULVERT AT STA. 428+69.26



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   9 of 27

Nebraska Department of Roads Date: 01.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5 SEEDING

0030.50      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0103

LS  MOBILIZATION
0108 

L001.01      691.00 55.000 38,005.00

55.000 38,005.00

56.540 39,069.14

0.000 0.00

0104

ACRESEEDING, TYPE A
0109 

L001.02      514.00 12.000 6,168.00

12.000 6,168.00

12.140 6,239.96

0.000 0.00

0105

ACRESEEDING, TYPE B
0110 

L032.75      166.00 150.000 24,900.00

150.000 24,900.00

85.180 14,139.88

0.000 0.00

0106

TON MULCH
0111 

Contracted 70,073.00

Current 70,073.00

In place 60,448.98

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 435+18.69

0030.60      217,000.00 1.000 217,000.00

1.000 217,000.00

1.000 217,000.00

0.000 0.00

0107

LS  MOBILIZATION
0112 

1010.01      4.20 8,065.000 33,873.00

8,065.000 33,873.00

8,065.000 33,873.00

0.000 0.00

0108

CY  EXCAVATION (ESTABLISHED QUANTITY)
0113 

1043.50      2.00 725.000 1,450.00

725.000 1,450.00

1,190.554 2,381.10

0.002 0.00

0109

SY  RIPRAP FILTER FABRIC
0114 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   9 of 27

Nebraska Department of Roads Date: 01.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3050.15      182.00 614.800 111,893.60

614.800 111,893.60

614.800 111,893.60

0.000 0.00

0110

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0115 

3051.10      0.85 103,155.000 87,681.75

103,160.000 87,686.00

103,160.000 87,686.01

0.000 0.00

0111

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0116 

6000.10      9,500.00 1.000 9,500.00

1.000 9,500.00

1.000 9,500.00

0.000 0.00

0112

LS  ABUTMENT NO.1 EXCAVATION
0117 

6000.11      9,500.00 1.000 9,500.00

1.000 9,500.00

1.000 9,500.00

0.000 0.00

0113

LS  ABUTMENT NO.2 EXCAVATION
0118 

6001.50      16,630.00 1.000 16,630.00

1.000 16,630.00

1.000 16,630.00

0.000 0.00

0114

LS  BENT NO.1 EXCAVATION
0119 

6001.51      16,630.00 1.000 16,630.00

1.000 16,630.00

1.000 16,630.00

0.000 0.00

0115

LS  BENT NO.2 EXCAVATION
0120 

6005.32      50.00 125.100 6,255.00

125.100 6,255.00

125.100 6,255.00

0.000 0.00

0116

LF  PREFORMED EXPANSION JOINT, TYPE A
0121 

6005.78      977.00 40.000 39,080.00

40.000 39,080.00

40.000 39,080.00

0.000 0.00

0117

EACHEXPANSION BEARING, TFE TYPE
0122 

6005.83      965.00 20.000 19,300.00

20.000 19,300.00

20.000 19,300.00

0.000 0.00

0118

EACHFIXED BEARING
0123 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   10 of 27

Nebraska Department of Roads Date: 01.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.22      319.00 888.700 283,495.30

888.700 283,495.30

888.700 283,495.30

0.000 0.00

0119

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0124 

6010.26      338.00 844.500 285,441.00

844.500 285,441.00

844.500 285,441.00

0.000 0.00

0120

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0125 

6011.11      421,000.00 1.000 421,000.00

1.000 421,000.00

1.000 421,000.00

0.000 0.00

0121

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

435+18.69

0126 

6052.55      5,200.00 1.000 5,200.00

1.000 5,200.00

1.000 5,200.00

0.000 0.00

0122

LS  ACCESS CROSSING
0127 

6080.00      1.80 11,405.000 20,529.00

11,405.000 20,529.00

11,405.000 20,529.00

0.000 0.00

0123

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0128 

6100.00      468.00 2.000 936.00

3.000 1,404.00

3.000 1,404.00

0.000 0.00

0124

EACHFLOOR DRAINS
0129 

6105.01      46.00 15.000 690.00

15.000 690.00

15.100 694.60

0.100 4.60

0125

TON ROCK RIPRAP, TYPE A
0130 

6105.02      48.00 725.000 34,800.00

725.000 34,800.00

721.720 34,642.56

0.000 0.00

0126

TON ROCK RIPRAP, TYPE B
0131 

6131.50      0.90 274,255.000 246,829.50

282,433.000 254,189.70

282,433.000 254,189.70

0.000 0.00

0127

LB  EPOXY COATED REINFORCING STEEL
0132 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   10 of 27

Nebraska Department of Roads Date: 01.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6139.50      23.00 214.000 4,922.00

214.000 4,922.00

214.000 4,922.00

0.000 0.00

0128

SY  SUBSURFACE DRAINAGE MATTING
0133 

6210.50      39.50 9,875.000 390,062.50

9,875.000 390,062.50

9,984.010 394,368.41

0.000 0.00

0129

LF  PIPE PILING
0134 

6251.00      10,265.00 4.000 41,060.00

4.000 41,060.00

4.000 41,060.00

0.000 0.00

0130

EACHTEST PILE
0135 

6310.00      14.50 7,605.000 110,272.50

7,605.000 110,272.50

7,605.000 110,272.50

0.000 0.00

0131

SF  STEEL SHEET PILING
0136 

8091.00      27.00 775.000 20,925.00

775.000 20,925.00

775.000 20,925.00

0.000 0.00

0132

CY  GRANULAR BACKFILL
0137 

6210.60      27.40 0.000 0.00

12.410 340.03

12.410 340.03

0.000 0.00

4003

LF  PAY CUT-OFF FOR PIPE PILE

(BENT #1)

4003 

6210.60      27.40 0.000 0.00

31.340 858.72

31.340 858.72

0.000 0.00

4004

LF  PAY CUT-OFF FOR PIPE PILE

(BENT #2)

4004 

6210.60      27.40 0.000 0.00

7.250 198.65

7.250 198.65

0.000 0.00

4006

LF  PAY CUT-OFF FOR PIPE PILE

(ABUTMENT #1)

4006 

6210.60      27.40 0.000 0.00

86.100 2,359.14

86.100 2,359.14

0.000 0.00

4013

LF  PAY CUT-OFF FOR PIPE PILE

(GRADE BEAM #2)

4013 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   11 of 27

Nebraska Department of Roads Date: 01.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.60      27.40 0.000 0.00

88.890 2,435.59

88.890 2,435.59

0.000 0.00

4014

LF  PAY CUT-OFF FOR PIPE PILE

(GRADE BEAM #1)

4014 

6010.26      124.29 0.000 0.00

31.700 3,939.99

31.700 3,939.99

0.000 0.00

4018

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE

(ADDITIONAL SHIM CONCRETE)

4018 

0095.00      618.60 0.000 0.00

1.000 618.60

1.000 618.60

0.000 0.00

4019

LS  ADDITIONAL FREIGHT

(HAT BARS)

4019 

Contracted 2,434,956.15

Current 2,453,539.32

In place 2,458,623.50

This Estimate 4.60

GROUP 6 BRIDGE AT STA. 435+18.69

GROUP 7 GUARDRAIL

0030.70      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0133

LS  MOBILIZATION
0138 

7011.20      20.80 468.750 9,750.00

468.750 9,750.00

468.750 9,750.00

0.000 0.00

0134

LF  W-BEAM GUARDRAIL
0139 

7020.00      2,080.00 2.000 4,160.00

2.000 4,160.00

2.000 4,160.00

0.000 0.00

0135

EACHBRIDGE APPROACH SECTIONS
0140 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   11 of 27

Nebraska Department of Roads Date: 01.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.25      2,080.00 2.000 4,160.00

2.000 4,160.00

2.000 4,160.00

0.000 0.00

0136

EACHGUARDRAIL END TREATMENT, TYPE I
0141 

Contracted 20,070.00

Current 20,070.00

In place 20,070.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0030.81      13,000.00 1.000 13,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0137

LS  MOBILIZATION
0142 0182 

A001.01      676.00 10.000 6,760.00

10.000 6,760.00

11.000 7,436.00

0.000 0.00

0138

EACHPULL BOX, TYPE PB-1
0143 

A001.02      634.00 2.000 1,268.00

2.000 1,268.00

2.000 1,268.00

0.000 0.00

0139

EACHPULL BOX, TYPE PB-1A
0144 

A001.05      1,144.00 2.000 2,288.00

2.000 2,288.00

2.000 2,288.00

0.000 0.00

0140

EACHPULL BOX, TYPE PB-2
0145 

A001.06      1,090.00 4.000 4,360.00

4.000 4,360.00

4.000 4,360.00

0.000 0.00

0141

EACHPULL BOX, TYPE PB-2A
0146 

A001.12      437.00 2.000 874.00

2.000 874.00

2.000 874.00

0.000 0.00

0142

EACHPULL BOX, TYPE PB-5
0147 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A001.80      390.00 3.000 1,170.00

3.000 1,170.00

3.000 1,170.00

0.000 0.00

0143

EACHPASSIVE INFRARED MOTION DETECTOR
0183 

A003.10      858.00 8.000 6,864.00

8.000 6,864.00

8.000 6,864.00

0.000 0.00

0144

EACHTRAFFIC SIGNAL, TYPE TS-1
0148 

A003.20      754.00 2.000 1,508.00

2.000 1,508.00

2.000 1,508.00

0.000 0.00

0145

EACHTRAFFIC SIGNAL, TYPE TS-1A
0149 

A004.40      754.00 6.000 4,524.00

6.000 4,524.00

6.000 4,524.00

0.000 0.00

0146

EACHTRAFFIC SIGNAL, TYPE TS-2
0150 

A006.84      1,035.00 6.000 6,210.00

6.000 6,210.00

6.000 6,210.00

0.000 0.00

0147

EACHPEDESTAL POLE, TYPE PP-10
0152 

A006.98      209.00 13.000 2,717.00

13.000 2,717.00

13.000 2,717.00

0.000 0.00

0148

EACHVEHICLE DETECTOR, TYPE A PREFORMED
0153 

A007.00      234.00 13.000 3,042.00

13.000 3,042.00

13.000 3,042.00

0.000 0.00

0149

EACHVEHICLE DETECTOR, TYPE B PREFORMED
0154 

A007.08      680.00 4.000 2,720.00

4.000 2,720.00

4.000 2,720.00

0.000 0.00

0150

EACHVEHICLE DETECTOR, TYPE TD-3
0155 

A009.14      2,750.00 9.000 24,750.00

11.000 30,250.00

11.000 30,250.00

0.000 0.00

0151

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

0156 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   12 of 27

Nebraska Department of Roads Date: 01.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A010.88      366.00 9.000 3,294.00

9.000 3,294.00

9.000 3,294.00

0.000 0.00

0152

EACHPEDESTRIAN WALKWAY LUMINAIRE

8' T8 FIBERGLASS

0184 

A012.80      8,950.00 2.000 17,900.00

2.000 17,900.00

2.000 17,900.00

0.000 0.00

0153

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-55-12

0157 

A012.95      10,900.00 2.000 21,800.00

2.000 21,800.00

2.000 21,800.00

0.000 0.00

0154

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-65-12

0158 

A019.08      182.00 4.000 728.00

4.000 728.00

4.000 728.00

0.000 0.00

0155

EACHLED TRAFFIC SIGNAL MODULE, TYPE 12"
YELLOW

0159 

A020.10      884.00 1.000 884.00

2.000 1,768.00

2.000 1,768.00

0.000 0.00

0156

EACHLIGHTING CONTROL CENTER, TYPE D
0160 

A020.30      2,030.00 2.000 4,060.00

2.000 4,060.00

1.000 2,030.00

0.000 0.00

0157

EACHLIGHTING CONTROL CENTER, TYPE R
0161 

A030.01      470.00 1.000 470.00

1.000 470.00

1.000 470.00

0.000 0.00

0158

EACHSAFETY SWITCH

NEMA 3R NON-FUSED 30A

0185 

A065.45      2.60 10.000 26.00

10.000 26.00

10.000 26.00

0.000 0.00

0159

LF  1/2-INCH PVC CONDUIT
0186 

A065.48      2.30 190.000 437.00

190.000 437.00

143.600 330.28

0.000 0.00

0160

LF  1-INCH PVC CONDUIT
0187 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   13 of 27

Nebraska Department of Roads Date: 01.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A070.04      5.00 195.000 975.00

195.000 975.00

162.000 810.00

0.000 0.00

0161

LF  3/4" ROUND METAL CONDUIT
0188 

A070.10      2.60 2,080.000 5,408.00

2,501.000 6,502.60

3,075.000 7,995.00

0.000 0.00

0162

LF  1 1/2-INCH CONDUIT IN TRENCH
0162 

A070.14      3.10 3,395.000 10,524.50

3,395.000 10,524.50

3,226.000 10,000.60

0.000 0.00

0163

LF  2-INCH CONDUIT IN TRENCH
0163 

A070.18      5.20 120.000 624.00

120.000 624.00

123.000 639.60

0.000 0.00

0164

LF  3-INCH CONDUIT IN TRENCH
0164 

A072.10      3.70 474.000 1,753.80

626.000 2,316.20

474.000 1,753.80

0.000 0.00

0165

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0165 

A072.14      4.20 50.000 210.00

50.000 210.00

50.000 210.00

0.000 0.00

0166

LF  2-INCH CONDUIT UNDER ROADWAY
0166 

A072.18      5.20 419.000 2,178.80

419.000 2,178.80

419.000 2,178.80

0.000 0.00

0167

LF  3-INCH CONDUIT UNDER ROADWAY
0167 

A074.14      15.60 150.000 2,340.00

150.000 2,340.00

388.000 6,052.80

0.000 0.00

0168

LF  2-INCH CONDUIT, JACKED
0168 

A077.13      1.80 3,470.000 6,246.00

3,470.000 6,246.00

3,460.000 6,228.00

0.000 0.00

0169

LF  3/C #14 AWG TRAFFIC SIGNAL CABLE
0169 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   13 of 27

Nebraska Department of Roads Date: 01.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A077.22      3.60 626.000 2,253.60

626.000 2,253.60

626.000 2,253.60

0.000 0.00

0170

LF  12/C #14 AWG TRAFFIC SIGNAL CABLE
0170 

A079.01      1.30 6,641.000 8,633.30

6,641.000 8,633.30

6,622.000 8,608.60

0.000 0.00

0171

LF  2/C #14 AWG DETECTOR LEAD-IN CABLE
0171 

A079.43      1.60 10.000 16.00

10.000 16.00

10.000 16.00

0.000 0.00

0172

LF  #8 GROUNDING CONDUCTOR
0189 

A079.48      104.00 1.000 104.00

1.000 104.00

1.000 104.00

0.000 0.00

0173

EACHGROUND ROD
0190 

A079.50      1.20 3,479.000 4,174.80

3,479.000 4,174.80

3,469.000 4,162.80

0.000 0.00

0174

LF  GROUNDING CONDUCTOR
0172 

A079.55      1.60 160.000 256.00

160.000 256.00

160.000 256.00

0.000 0.00

0175

LF  SERVICE CABLE
0173 

A079.69      312.00 1.000 312.00

1.000 312.00

1.000 312.00

0.000 0.00

0176

EACHSURGE PROTECTIVE DEVICE
0191 

A080.22      1.20 2,849.000 3,418.80

3,422.000 4,106.40

3,430.000 4,116.00

0.000 0.00

0177

LF  STREET LIGHTING CABLE, NO. 6 BARE
0174 

A080.24      1.30 5,698.000 7,407.40

6,844.000 8,897.20

6,860.000 8,918.00

0.000 0.00

0178

LF  STREET LIGHTING CABLE, NO. 6 USE
0175 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   14 of 27

Nebraska Department of Roads Date: 01.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A080.44      0.90 570.000 513.00

570.000 513.00

570.000 513.00

0.000 0.00

0179

LF  STREET LIGHTING CABLE, NO. 10 THWN
0192 

A080.47      0.70 750.000 525.00

750.000 525.00

750.000 525.00

0.000 0.00

0180

LF  STREET LIGHTING CABLE, NO. 12 THWN
0193 

A110.75      7,800.00 1.000 7,800.00

1.000 7,800.00

1.000 7,800.00

0.000 0.00

0181

EACHUNINTERRUPTIBLE POWER SUPPLY
0176 

A500.21      1,665.00 1.000 1,665.00

1.000 1,665.00

1.000 1,665.00

0.000 0.00

0182

EACHINSTALL TRAFFIC SIGNAL CONTROLLER, TYPE
TC-2070

0177 

A630.20      104.00 2.000 208.00

2.000 208.00

2.000 208.00

0.000 0.00

0183

EACHREMOVE PULL BOX
0178 

A699.90      365.00 8.000 2,920.00

8.000 2,920.00

8.000 2,920.00

0.000 0.00

0184

EACHREMOVE

AND SALVAGE WOOD POLE

0179 

A700.20      1,663.00 4.000 6,652.00

4.000 6,652.00

4.000 6,652.00

0.000 0.00

0185

EACHRELOCATE STREET LIGHTING UNIT
0180 

A706.00      572.00 4.000 2,288.00

4.000 2,288.00

4.000 2,288.00

0.000 0.00

0186

EACHRELOCATE PULL BOX

TYPE PB-1

0181 

0030.81      12,480.00 0.000 0.00

1.000 12,480.00

1.000 12,480.00

0.000 0.00

4029

LS  MOBILIZATION

NEW MOBILIZATION

4029 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   14 of 27

Nebraska Department of Roads Date: 01.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.81      520.00 0.000 0.00

1.000 520.00

1.000 520.00

0.000 0.00

4030

LS  MOBILIZATION

NEW MOBILIZATION

4030 

Contracted 211,061.00

Current 221,279.40

In place 223,763.88

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 30,050.000 15,025.00

30,050.000 15,025.00

29,530.000 14,765.00

0.000 0.00

0187

BDAYBARRICADE, TYPE II
0194 

0001.10      1.00 33,990.000 33,990.00

33,990.000 33,990.00

33,773.000 33,773.00

0.000 0.00

0188

BDAYBARRICADE, TYPE III
0195 

0001.90      0.50 9,103.000 4,551.50

9,103.000 4,551.50

22,636.000 11,318.00

0.000 0.00

0189

EACHSIGN DAY
0196 

0001.99      0.50 11,330.000 5,665.00

11,330.000 5,665.00

9,689.000 4,844.50

0.000 0.00

0190

EACHCONTRACTOR FURNISHED SIGN DAY
0197 

0002.30      0.40 18,000.000 7,200.00

18,000.000 7,200.00

12,701.250 5,080.50

0.000 0.00

0191

LF  PAVEMENT MARKING REMOVAL
0198 

0002.44      0.10 21,200.000 2,120.00

21,200.000 2,120.00

11,760.000 1,176.00

0.000 0.00

0192

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0199 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   15 of 27

Nebraska Department of Roads Date: 01.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      285.00 30.000 8,550.00

30.000 8,550.00

137.000 39,045.00

0.000 0.00

0193

DAY FLAGGING
0200 

0010.04      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0194

EACHFIELD OFFICE
0201 

0030.00      100.00 1.000 100.00

1.000 100.00

1.000 100.00

0.000 0.00

0195

LS  MOBILIZATION
0202 

9110.01      75.00 50.000 3,750.00

50.000 3,750.00

11.250 843.75

0.000 0.00

0196

HOURRENTAL OF LOADER, FULLY OPERATED
0203 

9110.03      80.00 50.000 4,000.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0197

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0204 

9110.07      105.00 50.000 5,250.00

50.000 5,250.00

202.750 21,288.75

0.000 0.00

0198

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0205 

9110.27      120.00 50.000 6,000.00

50.000 6,000.00

19.750 2,370.00

0.000 0.00

0199

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0206 

L007.01      0.50 8,000.000 4,000.00

8,000.000 4,000.00

1,690.000 845.00

0.000 0.00

0200

LF  CONTOUR CULTIVATION OF BACKSLOPES
0207 

L022.75      2.30 3,000.000 6,900.00

3,000.000 6,900.00

0.000 0.00

0.000 0.00

0201

LF  TEMPORARY SILT CHECK
0208 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   15 of 27

Nebraska Department of Roads Date: 01.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      2.30 3,000.000 6,900.00

3,000.000 6,900.00

14,249.000 32,772.70

0.000 0.00

0202

LF  TEMPORARY SILT FENCE
0209 

L022.92      3.10 3,000.000 9,300.00

3,000.000 9,300.00

3,157.500 9,788.25

0.000 0.00

0203

LF  TEMPORARY EARTH CHECK
0210 

L032.57      10.50 1,000.000 10,500.00

1,000.000 10,500.00

1,402.570 14,727.00

0.000 0.00

0204

CY  SLASH MULCH PLACEMENT
0211 

L032.70      312.00 10.000 3,120.00

10.000 3,120.00

10.514 3,280.37

0.000 0.00

0205

TON TEMPORARY MULCH
0212 

9110.02      110.91 0.000 0.00

50.000 5,545.50

33.500 3,715.50

0.000 0.00

4008

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

4008 

0020.00      2.00 0.000 0.00

5,080.000 10,160.00

5,725.000 11,450.00

0.000 0.00

4009

HOURTRAINING

CONTRACTOR SPECIFIC OJT

4009 

L860.20      300.00 0.000 0.00

5.000 1,500.00

2.000 600.00

0.000 0.00

4010

EACHINCENTIVE PAYMENT-CORRECTION OF
ENVIRONMENTAL COMMITMENT
DEFICIENCIES-24 HOURS

4010 

L860.22      200.00 0.000 0.00

5.000 1,000.00

0.000 0.00

0.000 0.00

4011

EACHINCENTIVE PAYMENT-CORRECTION OF
ENVIRONMENTAL COMMITMENT
DEFICIENCIES-48 HOURS

4011 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   16 of 27

Nebraska Department of Roads Date: 01.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.10      -250.00 0.000 0.00

5.000 -1,250.00

5.000 -1,250.00

0.000 0.00

4012

CDAYDISINCENTIVE ASSESSMENT-UNCORRECTED
ENVIRONMENTAL COMMITMENT DEFICIENCY

4012 

0009.00      2,887.50 0.000 0.00

1.000 2,887.50

1.000 2,887.50

0.000 0.00

4020

EACHPERMANENT BARRICADE
4020 

0030.01      262.50 0.000 0.00

1.000 262.50

1.000 262.50

0.000 0.00

4021

LS  ADDITIONAL MOBILIZATION

(PERMANENT BARRICADE)

4021 

0002.97      136.50 0.000 0.00

15.000 2,047.50

2.000 273.00

0.000 0.00

4025

DAY FLASHING ARROW PANEL
4025 

Contracted 143,921.50

Current 166,074.50

In place 220,956.32

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 13,138,450.19

Current 13,512,332.73

In place 13,401,663.35

This Estimate 2,548.15

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   16 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 11801  000   

Prpsl Line Nbr 0111

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91558871  

EPOXY COATED RE-STEEL FOR PVMT APPROA

18,610.00 9,081.68S.P. Initial Payment0012

91558873  

EPOXY COATED RE-STEEL FOR PVMT APPROA

39,473.00 19,262.82S.P. Initial Payment0012

91558875  

EPOXY COATED RE-STEEL FOR PVMT APPROA

45,041.00 21,980.01S.P. Initial Payment0012

91558871  

EPOXY COATED RE-STEEL FOR PVMT APPROA

-18,610.00 -9,081.68S.P. Adjustment0019

91558873  

EPOXY COATED RE-STEEL FOR PVMT APPROA

-33,556.80 -16,375.71S.P. Adjustment0019

91558873  

EPOXY COATED RE-STEEL FOR PVMT APPROA

-5,916.20 -2,887.11S.P. Adjustment0020

91558875  

EPOXY COATED RE-STEEL FOR PVMT APPROA

-35,072.00 -17,115.14S.P. Adjustment0020

91558875  

EPOXY COATED RE-STEEL FOR PVMT APPROA

-3,602.50 -1,758.02S.P. Adjustment0021

91558875  

EPOXY COATED RE-STEEL FOR PVMT APPROA

-6,366.50 -3,106.85S.P. Adjustment0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0111: 0.00

$0.00Total for item code 3051.10: 0.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   17 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 11801  000   

Prpsl Line Nbr 4015

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15156     

DOWEL BASKET ASSEMBLIES

126,377.00 357,899.66S.P. Initial Payment0017

15156     

DOWEL BASKET ASSEMBLIES

-21,546.923 -61,020.89S.P. Adjustment0020

15156     

DOWEL BASKET ASSEMBLIES

-8,545.236 -24,200.11S.P. Adjustment0021

15156     

DOWEL BASKET ASSEMBLIES

-1,020.306 -2,889.51S.P. Adjustment0022

15156     

DOWEL BASKET ASSEMBLIES

-16,201.598 -45,882.93S.P. Adjustment0023

15156     

DOWEL BASKET ASSEMBLIES

-6,647.233 -18,824.96S.P. Adjustment0024

15156     

DOWEL BASKET ASSEMBLIES

-18,440.553 -52,223.65S.P. Adjustment0025

15156     

DOWEL BASKET ASSEMBLIES

-12,991.845 -36,792.90S.P. Adjustment0026

15156     

DOWEL BASKET ASSEMBLIES

-4,452.907 -12,610.63S.P. Adjustment0027

15156     

DOWEL BASKET ASSEMBLIES

-26.00 -73.63S.P. Adjustment0028

15156     

DOWEL BASKET ASSEMBLIES

-610.589 -1,729.19S.P. Adjustment0033

15156     

DOWEL BASKET ASSEMBLIES

-15,350.492 -43,472.59S.P. Adjustment0036

15156     

DOWEL BASKET ASSEMBLIES

-941.302 -2,665.77S.P. Adjustment0037

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   17 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 11801  000   

Prpsl Line Nbr 4015

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15156     

DOWEL BASKET ASSEMBLIES

-7,698.056 -21,800.89S.P. Adjustment0038

15156     

DOWEL BASKET ASSEMBLIES

-1,137.317 -3,220.88S.P. Adjustment0039

15156     

DOWEL BASKET ASSEMBLIES

-8,207.64 -23,244.04S.P. Adjustment0040

15156     

DOWEL BASKET ASSEMBLIES

-1,110.88 -3,146.01S.P. Adjustment0041

15156     

DOWEL BASKET ASSEMBLIES

-1,448.123 -4,101.08S.P. Closure0042

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

IK92335   

47B COARSE AGGREGATE

48,802.80 129,717.84S.P. Initial Payment0017

IK92335   

47B COARSE AGGREGATE

-21,546.923 -57,271.72S.P. Adjustment0020

IK92335   

47B COARSE AGGREGATE

-8,545.236 -22,713.24S.P. Adjustment0021

IK92335   

47B COARSE AGGREGATE

-1,020.306 -2,711.97S.P. Adjustment0022

IK92335   

47B COARSE AGGREGATE

-16,201.598 -43,063.85S.P. Adjustment0023

IK92335   

47B COARSE AGGREGATE

-1,488.737 -3,957.06S.P. Adjustment0024

$0.00Total for stockpile nbr 2: 0.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   18 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 11801  000   

Prpsl Line Nbr 4015

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

IA104516  

47B FINE AGGREGATE

27,420.73 71,239.06S.P. Initial Payment0017

IA104516  

47B FINE AGGREGATE

-21,546.923 -55,978.91S.P. Adjustment0020

IA104516  

47B FINE AGGREGATE

-5,873.807 -15,260.15S.P. Adjustment0021

$0.00Total for stockpile nbr 3: 0.00

$0.00Total for proposal line nbr 4015: 0.00

$0.00Total for item code 3075.56: 0.00

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 11801  000   

Prpsl Line Nbr 0071

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

188131    

CAST IRON GRATE & FRAME

30,750.00 50,737.50S.P. Initial Payment0023

188131    

CAST IRON GRATE & FRAME

8,250.00 13,612.50S.P. Initial Payment0023

188131    

CAST IRON GRATE & FRAME

-7,500.00 -12,375.00S.P. Adjustment0023

188383    

CAST IRON GRATE & FRAME

39,750.00 65,587.50S.P. Initial Payment0024

188131    

CAST IRON GRATE & FRAME

-1,500.00 -2,475.00S.P. Adjustment0024

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   18 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 11801  000   

Prpsl Line Nbr 0071

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

188131    

CAST IRON GRATE & FRAME

-21,750.00 -35,887.50S.P. Adjustment0025

188131    

CAST IRON GRATE & FRAME

-8,250.00 -13,612.50S.P. Adjustment0025

188383    

CAST IRON GRATE & FRAME

-6,000.00 -9,900.00S.P. Adjustment0026

188383    

CAST IRON GRATE & FRAME

-1,260.00 -2,079.00S.P. Adjustment0034

188383    

CAST IRON GRATE & FRAME

-750.00 -1,237.50S.P. Adjustment0038

188383    

CAST IRON GRATE & FRAME

-31,500.00 -51,975.00S.P. Adjustment0041

188383    

CAST IRON GRATE & FRAME

-240.00 -396.00S.P. Adjustment0042

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0071: 0.00

$0.00Total for item code 4004.50: 0.00

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 11801  000   

Prpsl Line Nbr 0077

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 296285 

RE-STEEL FOR BOX CULVERT

38,275.00 18,372.00S.P. Initial Payment0003



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   19 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 11801  000   

Prpsl Line Nbr 0077

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 296285 

RE-STEEL FOR BOX CULVERT

-12,758.00 -6,123.84S.P. Adjustment0004

CI 296285 

RE-STEEL FOR BOX CULVERT

-25,517.00 -12,248.16S.P. Adjustment0005

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0077: 0.00

$0.00Total for item code 4151.00: 0.00

Item Cd Item Desc

4310.24      24" FLARED-END SECTION

Project 11801  000   

Prpsl Line Nbr 0080

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00075399

24" FLARED END SECTION

2.00 287.50S.P. Initial Payment0004

IN00102331

24" FLARED END SECTION

2.00 287.50S.P. Initial Payment0015

IN00075399

24" FLARED END SECTION

-2.00 -287.50S.P. Adjustment0015

IN00102331

24" FLARED END SECTION

-2.00 -287.50S.P. Adjustment0020

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0080: 0.00

$0.00Total for item code 4310.24: 0.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   19 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4310.60      60" FLARED-END SECTION

Project 11801  000   

Prpsl Line Nbr 0084

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00075399

60" FLARED END SECTION

4.00 2,214.00S.P. Initial Payment0004

IN00075399

60" FLARED END SECTION

-2.00 -1,107.00S.P. Adjustment0006

IN00095341

60" FLARED END SECTION

2.00 1,107.00S.P. Initial Payment0013

IN00075399

60" FLARED END SECTION

-2.00 -1,107.00S.P. Adjustment0014

IN00095341

60" FLARED END SECTION

-2.00 -1,107.00S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0084: 0.00

$0.00Total for item code 4310.60: 0.00

Item Cd Item Desc

4900.25      CURB INLET SEDIMENT FILTER

Project 11801  000   

Prpsl Line Nbr 0086

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

35489     

CURB INLET SEDIMENT FILTER

87.00 5,568.00S.P. Initial Payment0025

35489     

CURB INLET SEDIMENT FILTER

-43.00 -2,752.00S.P. Adjustment0025

35489     

CURB INLET SEDIMENT FILTER

-8.00 -512.00S.P. Adjustment0026



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   20 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4900.25      CURB INLET SEDIMENT FILTER

Project 11801  000   

Prpsl Line Nbr 0086

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

35489     

CURB INLET SEDIMENT FILTER

-36.00 -2,304.00S.P. Adjustment0041

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0086: 0.00

$0.00Total for item code 4900.25: 0.00

Item Cd Item Desc

6005.78      EXPANSION BEARING, TFE TYPE

Project 11801  000   

Prpsl Line Nbr 0117

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1113-734  

EXPANSION BEARING, TFE TYPE

40.00 30,240.00S.P. Initial Payment0011

1113-734  

EXPANSION BEARING, TFE TYPE

-40.00 -30,240.00S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0117: 0.00

$0.00Total for item code 6005.78: 0.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   20 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.83      FIXED BEARING

Project 11801  000   

Prpsl Line Nbr 0118

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1113-734  

FIXED BEARING

20.00 15,100.00S.P. Initial Payment0010

1113-734  

FIXED BEARING

-20.00 -15,100.00S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0118: 0.00

$0.00Total for item code 6005.83: 0.00

Item Cd Item Desc

6010.26      CLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 11801  000   

Prpsl Line Nbr 0120

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

PJI012201 

STAY IN PLACE DECK FORMS

715.80 20,350.19S.P. Initial Payment0012

PJI012201 

STAY IN PLACE DECK FORMS

-166.00 -4,719.38S.P. Adjustment0014

PJI012201 

STAY IN PLACE DECK FORMS

-73.00 -2,075.39S.P. Adjustment0015

PJI012201 

STAY IN PLACE DECK FORMS

239.00 6,794.77S.P. Initial Payment0016

PJI012201 

STAY IN PLACE DECK FORMS

-357.60 -10,166.57S.P. Adjustment0019

PJI012201 

STAY IN PLACE DECK FORMS

-119.20 -3,388.85S.P. Closure0020



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   21 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6010.26      CLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 11801  000   

Prpsl Line Nbr 0120

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

PJI012201 

STAY IN PLACE DECK FORMS

-239.00 -6,794.77S.P. Closure0020

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0120: 0.00

$0.00Total for item code 6010.26: 0.00

Item Cd Item Desc

6080.00      STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 11801  000   

Prpsl Line Nbr 0123

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0406C     

STRUCTURAL STEEL FOR SUBSTRUCTURE

11,405.00 14,986.17S.P. Initial Payment0004

0406C     

STRUCTURAL STEEL FOR SUBSTRUCTURE

-464.00 -609.70S.P. Adjustment0009

0406C     

STRUCTURAL STEEL FOR SUBSTRUCTURE

-422.00 -554.51S.P. Adjustment0010

0406C     

STRUCTURAL STEEL FOR SUBSTRUCTURE

-7,511.00 -9,869.45S.P. Adjustment0011

0406C     

STRUCTURAL STEEL FOR SUBSTRUCTURE

-3,008.00 -3,952.51S.P. Adjustment0014

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0123: 0.00

$0.00Total for item code 6080.00: 0.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   21 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6100.00      FLOOR DRAINS

Project 11801  000   

Prpsl Line Nbr 0124

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0406C     

FLOOR DRAINS

2.00 580.00S.P. Initial Payment0004

0406C     

FLOOR DRAINS

-2.00 -580.00S.P. Adjustment0020

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0124: 0.00

$0.00Total for item code 6100.00: 0.00

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 11801  000   

Prpsl Line Nbr 0127

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4312078726

EPOXY COATED RE-STEEL (BENTS)

42,474.00 20,727.31S.P. Initial Payment0004

4312078935

EPOXY COATED RE-STEEL (ABUTMENTS)

45,981.00 22,438.73S.P. Initial Payment0005

4312078726

EPOXY COATED RE-STEEL (BENTS)

-6,062.50 -2,958.50S.P. Adjustment0007

4312078726

EPOXY COATED RE-STEEL (BENTS)

-10,222.50 -4,988.58S.P. Adjustment0008

4312078726

EPOXY COATED RE-STEEL (BENTS)

-8,687.50 -4,239.50S.P. Adjustment0009

4312078726

EPOXY COATED RE-STEEL (BENTS)

-14,903.00 -7,272.66S.P. Adjustment0010



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   22 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 11801  000   

Prpsl Line Nbr 0127

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4312078726

EPOXY COATED RE-STEEL (BENTS)

-2,598.50 -1,268.07S.P. Adjustment0011

4312078935

EPOXY COATED RE-STEEL (ABUTMENTS)

-30,570.00 -14,918.16S.P. Adjustment0011

91523527  

EPOXY COATED RE-STEEL

39,208.00 19,133.50S.P. Initial Payment0012

91523537  

EPOXY COATED RE-STEEL

41,222.00 20,116.34S.P. Initial Payment0012

91534605  

EPOXY COATED RE-STEEL

41,145.00 20,078.76S.P. Initial Payment0012

91534615  

EPOXY COATED RE-STEEL

41,204.00 20,107.55S.P. Initial Payment0012

91558871  

EPOXY COATED RE-STEEL

22,508.00 10,983.90S.P. Initial Payment0012

4312078935

EPOXY COATED RE-STEEL (ABUTMENTS)

-3,012.00 -1,469.86S.P. Adjustment0012

4312078935

EPOXY COATED RE-STEEL (ABUTMENTS)

-12,399.00 -6,050.71S.P. Adjustment0014

91523527  

EPOXY COATED RE-STEEL

-3,005.00 -1,466.44S.P. Adjustment0014

91523527  

EPOXY COATED RE-STEEL

-13,724.00 -6,697.31S.P. Adjustment0015

91523527  

EPOXY COATED RE-STEEL

-5,815.00 -2,837.72S.P. Adjustment0016

91523527  

EPOXY COATED RE-STEEL

-16,664.00 -8,132.03S.P. Adjustment0019

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   22 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 11801  000   

Prpsl Line Nbr 0127

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91523537  

EPOXY COATED RE-STEEL

-41,222.00 -20,116.34S.P. Adjustment0019

91534605  

EPOXY COATED RE-STEEL

-31,420.00 -15,332.96S.P. Adjustment0019

91534605  

EPOXY COATED RE-STEEL

-9,725.00 -4,745.80S.P. Adjustment0020

91534615  

EPOXY COATED RE-STEEL

-41,204.00 -20,107.55S.P. Adjustment0020

91558871  

EPOXY COATED RE-STEEL

-5,074.00 -2,476.11S.P. Adjustment0020

91558871  

EPOXY COATED RE-STEEL

-4,295.00 -2,095.96S.P. Adjustment0022

91558871  

EPOXY COATED RE-STEEL

-10,915.00 -5,326.52S.P. Adjustment0028

91558871  

EPOXY COATED RE-STEEL

-2,224.00 -1,085.31S.P. Closure0029

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0127: 0.00

$0.00Total for item code 6131.50: 0.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   23 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6139.50      SUBSURFACE DRAINAGE MATTING

Project 11801  000   

Prpsl Line Nbr 0128

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

177086    

SUBSURFACE DRAINAGE MATTING

214.00 2,354.00S.P. Initial Payment0011

177086    

SUBSURFACE DRAINAGE MATTING

-53.78 -591.58S.P. Adjustment0011

177086    

SUBSURFACE DRAINAGE MATTING

-50.22 -552.42S.P. Adjustment0012

177086    

SUBSURFACE DRAINAGE MATTING

-104.00 -1,144.00S.P. Adjustment0015

177086    

SUBSURFACE DRAINAGE MATTING

-6.00 -66.00S.P. Closure0016

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0128: 0.00

$0.00Total for item code 6139.50: 0.00

Item Cd Item Desc

6210.50      PIPE PILING

Project 11801  000   

Prpsl Line Nbr 0129

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

C13426    

PIPE PILING (GRADE BEAMS)

2,405.00 65,897.00S.P. Initial Payment0005

0413C     

PIPE PILING (ABUTMENT #1)

1,465.00 40,141.00S.P. Initial Payment0005

0413C     

PIPE PILING (BENTS 1 & 2)

3,156.15 86,478.51S.P. Initial Payment0005

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   23 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.50      PIPE PILING

Project 11801  000   

Prpsl Line Nbr 0129

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

C13426    

PIPE PILING (GRADE BEAMS)

-2,405.00 -65,897.00S.P. Adjustment0005

0413C     

PIPE PILING (ABUTMENT #1)

-751.15 -20,581.51S.P. Adjustment0005

01C       

PIPE PILING (ABUTMENT #2)

1,562.75 42,819.35S.P. Initial Payment0006

0413C     

PIPE PILING (ABUTMENT #1)

-713.85 -19,559.49S.P. Adjustment0006

0413C     

PIPE PILING (BENTS 1 & 2)

-2,313.90 -63,400.86S.P. Adjustment0006

0413C     

PIPE PILING (BENTS 1 & 2)

-842.25 -23,077.65S.P. Closure0015

01C       

PIPE PILING (ABUTMENT #2)

-1,562.75 -42,819.35S.P. Closure0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0129: 0.00

$0.00Total for item code 6210.50: 0.00

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 11801  000   

Prpsl Line Nbr 0131

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0406C     

STEEL SHEET PILING

4,475.00 46,092.50S.P. Initial Payment0004



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   24 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 11801  000   

Prpsl Line Nbr 0131

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0406C     

STEEL SHEET PILING

-1,847.50 -19,029.25S.P. Adjustment0007

029C      

STEEL SHEET PILING

3,130.00 32,239.00S.P. Initial Payment0008

0406C     

STEEL SHEET PILING

-2,627.50 -27,063.25S.P. Adjustment0008

029C      

STEEL SHEET PILING

-1,175.00 -12,102.50S.P. Adjustment0008

029C      

STEEL SHEET PILING

-1,955.00 -20,136.50S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0131: 0.00

$0.00Total for item code 6310.00: 0.00

Item Cd Item Desc

8029.25      FOUNDATION COURSE

Project 11801  000   

Prpsl Line Nbr 0057

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4902      

FOUNDATION COURSE 4"

3,405.00 8,308.20S.P. Initial Payment0012

4906      

FOUNDATION COURSE 4"

11,742.00 28,650.48S.P. Initial Payment0012

7715      

FOUNDATION COURSE 4"

24,658.00 60,165.52S.P. Initial Payment0012

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   24 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

8029.25      FOUNDATION COURSE

Project 11801  000   

Prpsl Line Nbr 0057

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

7716      

FOUNDATION COURSE 4"

34,755.00 84,802.20S.P. Initial Payment0012

4902      

FOUNDATION COURSE 4"

-3,405.00 -8,308.20S.P. Adjustment0020

4906      

FOUNDATION COURSE 4"

-11,742.00 -28,650.48S.P. Adjustment0020

7715      

FOUNDATION COURSE 4"

-6,399.923 -15,615.81S.P. Adjustment0020

7715      

FOUNDATION COURSE 4"

-8,545.236 -20,850.38S.P. Adjustment0021

7715      

FOUNDATION COURSE 4"

-5,427.372 -13,242.79S.P. Adjustment0022

7715      

FOUNDATION COURSE 4"

-4,285.469 -10,456.54S.P. Adjustment0023

7716      

FOUNDATION COURSE 4"

-11,916.129 -29,075.35S.P. Adjustment0023

7716      

FOUNDATION COURSE 4"

-6,673.233 -16,282.69S.P. Adjustment0024

7716      

FOUNDATION COURSE 4"

-16,165.638 -39,444.16S.P. Adjustment0025

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0057: 0.00

$0.00Total for item code 8029.25: 0.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   25 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P080.15      15" SLOTTED CULVERT PIPE, TYPE 3

Project 11801  000   

Prpsl Line Nbr 0089

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00112703

15" SLOTTED CULV PIPE TYPE 3

1,150.00 57,040.00S.P. Initial Payment0018

IN00112703

15" SLOTTED CULV PIPE TYPE 3

-72.00 -3,571.20S.P. Adjustment0023

IN00112703

15" SLOTTED CULV PIPE TYPE 3

-76.00 -3,769.60S.P. Adjustment0024

IN00112703

15" SLOTTED CULV PIPE TYPE 3

-108.00 -5,356.80S.P. Adjustment0025

IN00112703

15" SLOTTED CULV PIPE TYPE 3

-409.00 -20,286.40S.P. Adjustment0026

IN00112703

15" SLOTTED CULV PIPE TYPE 3

-222.00 -11,011.20S.P. Adjustment0034

IN00112703

15" SLOTTED CULV PIPE TYPE 3

-169.00 -8,382.40S.P. Adjustment0038

IN00112703

15" SLOTTED CULV PIPE TYPE 3

-94.00 -4,662.40S.P. Adjustment0041

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0089: 0.00

$0.00Total for item code P080.15: 0.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   25 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P200.60      60" CULVERT PIPE, TYPE 2 OR 5

Project 11801  000   

Prpsl Line Nbr 0092

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00075399

60" CULVERT PIPE, TYPE 2 OR 5

254.00 21,971.00S.P. Initial Payment0004

IN00075399

60" CULVERT PIPE, TYPE 2 OR 5

-126.00 -10,899.00S.P. Adjustment0006

IN00095341

60" CULVERT PIPE, TYPE 2 OR 5

189.00 16,348.50S.P. Initial Payment0013

IN00075399

60" CULVERT PIPE, TYPE 2 OR 5

-128.00 -11,072.00S.P. Adjustment0013

IN00095341

60" CULVERT PIPE, TYPE 2 OR 5

-61.00 -5,276.50S.P. Adjustment0013

IN00095341

60" CULVERT PIPE, TYPE 2 OR 5

-128.00 -11,072.00S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0092: 0.00

$0.00Total for item code P200.60: 0.00

Item Cd Item Desc

P400.24      24" CULVERT PIPE, TYPE 2,5,7 OR 8

Project 11801  000   

Prpsl Line Nbr 0094

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00075399

24" CULVERT PIPE, TYPE 2, 5, 7, OR 8

138.00 2,277.00S.P. Initial Payment0004

IN00102331

24" CULVERT PIPE, TYPE 2, 5, 7, OR 8

108.00 1,782.00S.P. Initial Payment0015



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   26 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P400.24      24" CULVERT PIPE, TYPE 2,5,7 OR 8

Project 11801  000   

Prpsl Line Nbr 0094

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00075399

24" CULVERT PIPE, TYPE 2, 5, 7, OR 8

-108.00 -1,782.00S.P. Adjustment0015

IN00075399

24" CULVERT PIPE, TYPE 2, 5, 7, OR 8

-30.00 -495.00S.P. Adjustment0020

IN00102331

24" CULVERT PIPE, TYPE 2, 5, 7, OR 8

-108.00 -1,782.00S.P. Adjustment0020

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0094: 0.00

$0.00Total for item code P400.24: 0.00

Item Cd Item Desc

P700.18      18" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 11801  000   

Prpsl Line Nbr 0096

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

PL00000170

18" STORM SEWER PIPE TYPE 1, 7, OR 8

496.00 5,054.24S.P. Initial Payment0017

PL00000173

18" STORM SEWER PIPE TYPE 1, 7, OR 8

224.00 2,282.56S.P. Initial Payment0017

PL00000170

18" STORM SEWER PIPE TYPE 1, 7, OR 8

-54.00 -550.26S.P. Adjustment0017

PL00000170

18" STORM SEWER PIPE TYPE 1, 7, OR 8

-442.00 -4,503.98S.P. Adjustment0018

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1801Y          

0050 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   26 of 27

Nebraska Department of Roads Date: 01.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P700.18      18" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 11801  000   

Prpsl Line Nbr 0096

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

PL00000173

18" STORM SEWER PIPE TYPE 1, 7, OR 8

-224.00 -2,282.56S.P. Adjustment0018

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0096: 0.00

$0.00Total for item code P700.18: 0.00

$0.00Total remaining for contract:




